

LETTING DATE: 2021-12-15

PROJECT NO.: U075-007 KA 5284-01 COUNTY: BROWN DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 125	FEBRUARY 21, 2022 APRIL 25, 2022 HORTON
PROJECT NO.: K120-022 KA 6337-01 COUNTY: DONIPHAN DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 20	APRIL 11, 2022 SEPTEMBER 19, 2022 HORTON
PROJECT NO.: U036-022 KA 6336-01 COUNTY: DONIPHAN DISTRICT: 1 DESCRIPTION: SURFACE RECYCLE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 20	MAY 01, 2022 SEPTEMBER 01, 2022 HORTON
PROJECT NO.: 044 C 4983-01 COUNTY: JEFFERSON DISTRICT: 1 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	MARCH 14, 2022 MAY 02, 2022 BONNER SPRINGS
PROJECT NO.: K007-046 KA 5933-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	MAY 02, 2022 JUNE 06, 2022 OLATHE
PROJECT NO.: K187-66 KA 3875-01 COUNTY: NEMAHA DISTRICT: 1 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 120	FEBRUARY 21, 2022 APRIL 25, 2022 HORTON

LETTING DATE: 2021-12-15

PROJECT NO.: K187-66 KA 3876-01  
COUNTY: NEMAHA  
DISTRICT: 1  
DESCRIPTION: GRADING, BRIDGE AND SURFAC  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

FEBRUARY 21, 2022  
APRIL 25, 2022  
HORTON

WORKING DAYS: 120

PROJECT NO.: K031-099 KA 6316-01  
COUNTY: WABAUNSEE  
DISTRICT: 1  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

APRIL 18, 2022  
JULY 11, 2022  
WAMEGO

WORKING DAYS: 25

PROJECT NO.: K195-099 KA 6339-01  
COUNTY: WABAUNSEE  
DISTRICT: 1  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

APRIL 18, 2022  
JULY 11, 2022  
WAMEGO

WORKING DAYS: 25

PROJECT NO.: K128-045 KA 3947-01  
COUNTY: JEWELL  
DISTRICT: 2  
DESCRIPTION: GRADING, BRIDGE AND SURFAC  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

MAY 02, 2022  
OCTOBER 17, 2022  
BELLEVILLE

WORKING DAYS: 175

PROJECT NO.: 106 KA 6106-01  
COUNTY: STATEWIDE  
DISTRICT: 2  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

\*\*\*  
SEPTEMBER 19, 2022  
MARION

WORKING DAYS: 80

PROJECT NO.: K027-012 KA 3933-01  
COUNTY: CHEYENNE  
DISTRICT: 3  
DESCRIPTION: GRADING, BRIDGE AND SURFAC  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

\*\*\*  
MARCH 06, 2023  
ATWOOD

WORKING DAYS: 175

PROJECT NO.: U183-026 KA 5418-01  
COUNTY: ELLIS  
DISTRICT: 3  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

MARCH 19, 2022  
MAY 09, 2022  
HAYS

WORKING DAYS: 115

LETTING DATE: 2021-12-15

PROJECT NO.: K009-069 KA 6310-01 COUNTY: NORTON DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION PHILLIPSBURG
PROJECT NO.: I070-084 KA 6279-01 COUNTY: RUSSELL DISTRICT: 3 DESCRIPTION: LIGHTING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 55	*** AUGUST 21, 2023 HAYS
PROJECT NO.: U083-97 KA 6308-01 COUNTY: THOMAS DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** SEPTEMBER 04, 2023 ATWOOD
PROJECT NO.: K039-006 KA 3912-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 85	MAY 28, 2022 JULY 11, 2022 IOLA
PROJECT NO.: K007-006 KA 6487-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 10	** SEPTEMBER 01, 2022 IOLA
PROJECT NO.: K007-006 KA 6486-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 5	** SEPTEMBER 01, 2022 IOLA
PROJECT NO.: K003-006 KA 6303-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	*** AUGUST 29, 2022 IOLA

LETTING DATE: 2021-12-15

PROJECT NO.: K031-006 KA 6489-01  
COUNTY: BOURBON  
DISTRICT: 4  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: \*\*  
LATEST START DATE: SEPTEMBER 01, 2022  
CONSTRUCTION OFFICE: IOLA  
WORKING DAYS: 10

PROJECT NO.: I035-030 KA 6076-01  
COUNTY: FRANKLIN  
DISTRICT: 4  
DESCRIPTION: MILL AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: FEBRUARY 28, 2022  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 165

PROJECT NO.: U400-050 KA 6304-01  
COUNTY: LABETTE  
DISTRICT: 4  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 12, 2022  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 25

PROJECT NO.: K003-054 KA 6449-01  
COUNTY: LINN  
DISTRICT: 4  
DESCRIPTION: MILL AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 29, 2022  
CONSTRUCTION OFFICE: IOLA  
WORKING DAYS: 30

PROJECT NO.: K007-054 KA 6488-01  
COUNTY: LINN  
DISTRICT: 4  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: \*\*  
LATEST START DATE: SEPTEMBER 01, 2022  
CONSTRUCTION OFFICE: IOLA  
WORKING DAYS: 10

PROJECT NO.: K068-061 KA 2373-03  
COUNTY: MIAMI  
DISTRICT: 4  
DESCRIPTION: GRADING, BRIDGE, AND SURFA  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: CCD

PROJECT NO.: U069-061 KA 6055-01  
COUNTY: MIAMI  
DISTRICT: 4  
DESCRIPTION: 3.0 HMA AND 1.0 HMA-RCI OVER  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 04, 2022  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 140

LETTING DATE: 2021-12-15

PROJECT NO.: K068-061 KA 2373-02 COUNTY: MIAMI DISTRICT: 4 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION GARNETT
PROJECT NO.: K068-061 KA 6230-01 COUNTY: MIAMI DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	*** SEPTEMBER 12, 2022 GARNETT
PROJECT NO.: U160-063 KA 6389-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 15	MAY 01, 2022 SEPTEMBER 12, 2022 INDEPENDENCE
PROJECT NO.: I035-70 KA 6075-01 COUNTY: OSAGE DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 165	*** FEBRUARY 28, 2022 GARNETT
PROJECT NO.: I035-070 KA 6126-01 COUNTY: OSAGE DISTRICT: 4 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 165	*** FEBRUARY 28, 2022 GARNETT
PROJECT NO.: 004 KA 6289-01 COUNTY: BARBER DISTRICT: 5 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	*** AUGUST 29, 2022 PRATT
PROJECT NO.: U077-008 KA 6132-01 COUNTY: BUTLER DISTRICT: 5 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** APRIL 04, 2022 EL DORADO

LETTING DATE: 2021-12-15

PROJECT NO.: 18 KA 6305-01  
COUNTY: COWLEY  
DISTRICT: 5  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 02, 2022  
CONSTRUCTION OFFICE: WINFIELD  
WORKING DAYS: 95

PROJECT NO.: U077-018 KA 6333-01  
COUNTY: COWLEY  
DISTRICT: 5  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 12, 2022  
CONSTRUCTION OFFICE: WINFIELD  
WORKING DAYS: 15

PROJECT NO.: K096-087 KA 6231-01  
COUNTY: SEDGWICK  
DISTRICT: 5  
DESCRIPTION: PCCP PATCHING  
WORKTYPE:

EARLIEST START DATE: MARCH 14, 2022  
LATEST START DATE: APRIL 11, 2022  
CONSTRUCTION OFFICE: WICHITA-WEST  
WORKING DAYS: 145

PROJECT NO.: 106 KA 6378-01  
COUNTY: STATEWIDE  
DISTRICT: 5  
DESCRIPTION: RUMBLE STRIPS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 25, 2022  
CONSTRUCTION OFFICE: EL DORADO  
WORKING DAYS: 15

PROJECT NO.: U050-029 KA 2384-01  
COUNTY: FORD  
DISTRICT: 6  
DESCRIPTION: GRADING, BRIDGE AND SURFAC  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: DODGE CITY  
WORKING DAYS: CCD

PROJECT NO.: U050-035 KA 2383-01  
COUNTY: GRAY  
DISTRICT: 6  
DESCRIPTION: GRADING, BRIDGE AND SURFAC  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: DODGE CITY  
WORKING DAYS: CCD

PROJECT NO.: K096-051 KA 6334-01  
COUNTY: LANE  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 04, 2022  
LATEST START DATE: JUNE 27, 2022  
CONSTRUCTION OFFICE: GARDEN CITY  
WORKING DAYS: 75

LETTING DATE: 2021-12-15

PROJECT NO.: K023-051 KA 6311-01  
COUNTY: LANE  
DISTRICT: 6  
DESCRIPTION: MILL AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 04, 2022  
LATEST START DATE: JUNE 27, 2022  
CONSTRUCTION OFFICE: GARDEN CITY  
WORKING DAYS: 75

PROJECT NO.: U083-086 KA 3252-01  
COUNTY: SCOTT  
DISTRICT: 6  
DESCRIPTION: MILL AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 04, 2022  
LATEST START DATE: AUGUST 15, 2022  
CONSTRUCTION OFFICE: GARDEN CITY  
WORKING DAYS: 40

N = 43

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.