

K-68 Expansion Timeline



Phase	2021-2023	2024	2025	2026	2027
Preliminary Design Phase KDOT engages with the public to determine the purpose and need for the project.					
Final Design Phase KDOT presents its initial solutions and asks the public for feedback.					
Letting Contractors and interested parties are notified that the project is out for bid with selection and construction to begin soon.			 October 2025		
Construction KDOT continues to communicate with interested parties throughout construction including information on road closures, detours and other construction impacts.					



Public Meeting Stakeholder Engagement

Timeline is subject to change. Construction dates won't be provided until the project is selected for the IKE Construction Pipeline.

K-68 Expansion Project
Miami County



For more information, please visit:
ike.ksdot.gov/miami-county-k-68-expansion



Pub# KA-2373-04.DB3.2024.08