

Kansas Department of Transportation

PROJECT SCHEDULE

Bureau of Local Projects (785) 296-3861

Date Prepared:	March 29, 2022
Prepared for:	Any County
KDOT Project Number:	TBD
Program:	Transportation Alternatives
Current Tentative Letting Date:	9/20/2023

NOTICE

The following dates are furnished as a guide to aid in maintaining this project on a schedule which will insure the letting date indicated. The letting date has been tentatively set and the amount of funds and/or the obligation authority available could cause the schedule to be revised. If the letting date is revised or the completion of the items fluctuate significantly from the established dates listed, this schedule will be revised to indicate the new tentative letting date and project schedule.

*Plans forwarded to BLP will not be processed
without a current detailed estimate.*

ITEMS TO BE COMPLETED	Months to Letting	DEADLINE COMPLETION DATE	DATE COMPLETED -For Your Use Only-
Consultant Design Contract to be Executed by	14.0	July 27, 2022	
Pre-Design Field Check	12.0	September 25, 2022	
Field Check Completed	10.0	November 24, 2022	
Office/ Final Check Plans & Estimate to BLP	8.0	January 23, 2023	
Office/ Final Check Plans Completed	6.0	March 24, 2023	
Begin CE Agreement	6.0	March 24, 2023	
R/W Clearances (1306 Form) to BLP	4.0	May 23, 2023	
Utility Form (1304 Form) to BLP	4.0	May 23, 2023	
Status of Permits (1307 Form) & Required Permits to BLP	4.0	May 23, 2023	
PS&E Plans to BLP	3.5	June 4, 2023	
PS&E Plans Completed	1.5	August 6, 2023	
Final Letting Plans to BLP	1.2	August 13, 2023	
CE Agreement Executed	1.1	August 16, 2023	
Advertise	1.0	August 21, 2023	

cc: File

Rupis-A

1/11/2019